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Department of Public Safety – Radio Replacement 
Description:  Funds are appropriated for the replacement of the Department of Public 
Safety radio dispatch system.  The Department intends to pursue a Land Mobile Radio 
System (LMR) statewide public safety wireless communication system infrastructure to 
support the 700/800 MHz spectrum. The system infrastructure will provide mission 
critical voice interoperability among its primary users and other public safety agencies 
and first responders to support day-to-day, mutual aid, and task force operations. 

 
Progress of Work Completed: The Department issued a Request for Information 
relating to the provision of mission critical voice services for public safety agencies, 
based upon interoperable communications across the various disciplines of public 
safety, levels of government, and neighboring states using 700/800 Mhz.  A bid 
proposal has been issued to seek unbiased technical expertise to assist the Department 
in assessing the responses to the Request for.  To date 175 radios and radio 
equipment have been purchased and approximately 85% of all towers have been 
upgraded.  

Total Estimated Cost of Project:  
$7,500,000 

List of all Revenue Sources to Fund the Project: 
FY12 – $2,500,000 Technology Reinvestment Fund 
FY13 – $2,500,000 Technology Reinvestment Fund 
FY14 – $2,500,000 Technology Reinvestment Fund 
The above resources were appropriated in Senate File 2316, Section 18, 
Subsection 8, paragraph a. 
 

Amount of Funds Expended: FY12 – $2,500,000 for radios & repeaters 

Amount of Funds Expended: FY13 – $2,018,198 
$44,808 for consulting services 
$860,402 for radio & tower equipment 
$1,112,988 for tower updates, radio installation, & supplies 

Amount of Funds Expended: FY 14 - $0 
   
Estimated Completion Date of Project:  The RFP process for selection of a 

mobile radio vender has delayed the purchase of the remaining 225 mobile radios to 
complete the fleet.  The RFP is currently out for bid.  The proposals are due February 3, 
2014.  After the bids are received we anticipate 6 weeks of testing and evaluation of 
proposals before an award is made.  If no appeals are filed, the FY14 funds will be spent 
by the end of this fiscal year on mobile radios. 
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Dubuque Fire Driving Simulator 
Description:  Funds are appropriated for transfer to the Dubuque County 

Firefighter Association for a firearms training simulator for the benefit all law 
enforcement agencies. 

 
Progress of Work Completed:  Progress on the project is currently unknown. 
Total Estimated Cost of Project: $80,000 
 
List of all Revenue Sources to Fund the Project: 
 $80,000 Technology Reinvestment Fund – Senate File 2316, Section 18, 

subsection 8, paragraph b. 
 
Amount of Funds Expended:  $0 

Amount of Funds Obligated:  $80,000 
Estimated Completion Date of Project:  The projected completion data of the 

firearms training simulator is unknown.  Funds will have been transferred from the 
Department to the association before year’s end. 
 

 


